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„	 Department of Energy
i	 Richland Operations Office

P.O Box 550
Richland, Washington 99352

04-AMCP-0203	 MAR 5 7004

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

REQUEST FOR EXTENSION FOR SUBMITTAL OF M-91-03 PROJECT MANAGEMENT
PLAN (PMP} REVISION

Reference: (1) Ecology ltr. to K. A. Klein, RL from F.C. Jamison, "Review of the M-91-03
Mixed Low-Level Waste Project Management Plan (PMP) Pursuant to Hanford G I ZO 1
Federal Facility Agreement and Consent Order Action Plan Section 91,” dtd.
February 1, 2004.

(2) RL ltr. to M. A. Wilson, Ecology, from K.A. Klein, '.`Transmittal of the Mixed (_.I/ C7 (a
Low-Level Waste Project Management Plan," 04-AMCP-0143, dtd.
December 31, 2003.

The U.S. Department of Energy, Richland Operations Office (RL), has received your comments
on the M-91-03 PMP and is in the process of revising the document. This letter requests an
extension to March 30, 2004 for submitting the revised PMP addressing your comments to
ensure an adequate funding profile is included in the response. An extension is allowable by
section 9.2.1 of the Tri-Party Agreement, and was offered by you in Reference 1.

Comment 4 in Reference 1 concerned providing an adequate funding profile. As indicated in
Reference 2, the funding profile was not originally provided because rebaselining of the project
to address the new requirements of the M-91 change package was still underway. That process is
still on-going. In response to your comment, the revised PMP will include a funding profile that
reflects the baseline change request (BCR) expected to be submitted to RL by Fluor Hanford, Inc.
in March. If the funding profile subsequently needs to be changed based on RL's review of the
BCR or other developments, the funding profile can be updated as needed using the process
described in the Tri-Party Agreement Action Plan, Section 9.3. This process can also be used to
adjust the funding profile, if appropriate, based on the response to the thermal treatment request
for proposal this spring. RL has discussed this approach with Fred Jameson, of your staff.
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If you have any questions, please contact me, or your staff may contact Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971

Sincerely,

Keith A. Klein
ManagerAMCP:GLS

cc: N. Ceto, EPA
L. J. Cusack, Ecology
L. L. Fritz, FHI
S. Harris, CTUIR
F. C. Jamison, Ecology
R. Jim, YN
T. M. Martin, HAB
D. E. McKenney, FIE
K. Niles, ODOE
P. Sobotta, NPT
R. T. Wilde, FHI
Administrative Record
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